Issues

Estimated time: 108.0 Spent time: 76.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time		Updated
687	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	Network Diagram	Phatthadon Inthachot	8.00	8.00	13 Sep 2024 15:28
667	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Production line IoT monitoring system Keyence of PLC	Konlawat Saechee	100.00	68.00	24 Dec 2024 22:39

20 Dec 2025 1/1