

Issues

Estimated time: 72.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
7239	TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] PLC Register Map R1 layout from TOYO.Data.xlsx (Machine A/B 100-word blocks)	Natthakit Saengrungrat	8.00	0.00	29 Apr 2026 14:33
7238	TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] PLC protocol research (Keyence KV-8000 Upper Link ASCII over TCP 8501)	Natthakit Saengrungrat	8.00	0.00	29 Apr 2026 14:33
7237	TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] PHP backend isolation strategy (separate from existing MVC at /toyo-advanced/)	Natthakit Saengrungrat	8.00	0.00	29 Apr 2026 14:32
7236	TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] Android app architecture design (Kotlin + ScannerBaseActivity + ConfirmPopup pattern)	Natthakit Saengrungrat	8.00	0.00	29 Apr 2026 14:31
7235	TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] DB schema design: part_switch / shipping / shipping_cart / user_sessions	Natthakit Saengrungrat	8.00	0.00	29 Apr 2026 14:30
7234	TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] DB schema design: master_model / master_machine / master_ng / cart / production_log	Natthakit Saengrungrat	8.00	0.00	29 Apr 2026 14:30
7080	TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] Drawing EE	Phatthadon Inthachot	24.00	0.00	02 Apr 2026 09:49