

Issues

Estimated time: 130.0 Spent time: 176.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
808	HAMADEN MEXICO S.A.DE C.V	Project progress work	Closed	Normal	Test connecting PLC with BTA500	Konlawat Saechee	50.00	24.00	24 Dec 2024 22:38
694	HAMADEN MEXICO S.A.DE C.V	Project progress work	Closed	Normal	[Development] Software design and development	Taweesak Prumvised	80.00	152.00	24 Dec 2024 22:39