

Issues

Estimated time: 32.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8281	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Internal Design] PR part list (Handy BT-A500 , and PC server(□□□□□□□□□□□□))	Phatthadon Inthachot	32.00	0.00	26 May 2026 13:24