

Issues

Estimated time: 32.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|--|-----------------------|--------|----------|--|----------------------|----------------------|------------------|-------------------|
| 8281 | TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. | Project progress work | Closed | Normal | [Internal Design] PR part list (Handy BT-A500 , and PC server(□□□□□□□□□□□□)) | Phatthadon Inthachot | 32.00 | 0.00 | 26 May 2026 13:24 |