

## Issues

Estimated time: 168.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8653	MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Implement Traceability Fix in R2	Nattanun Nunet	8.00	0.00	20 Jun 2026 13:56
8540	MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] Design Review for Belt Conveyor B,G-Line	Nattawat Hannok	8.00	0.00	12 Jun 2026 16:26
8539	MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] 2D Drawing for Belt Conveyor B,G-Line	Nattawat Hannok	8.00	0.00	12 Jun 2026 16:26
8425	MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Prepare and submit the Traceability System Specification R1 to the customer.	Nattanun Nunet	8.00	0.00	05 Jun 2026 16:06
8424	MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Review HMI screens and operation flow with the customer.	Nattanun Nunet	8.00	0.00	05 Jun 2026 16:05
8423	MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] Design HIM Program	Nattanun Nunet	120.00	0.00	05 Jun 2026 16:02
8422	MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] Update concept	Chakkrit Sokun	8.00	0.00	05 Jun 2026 15:58