

## Issues

Estimated time: 760.0 Spent time: 1430.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
892	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Development] Enhance the web function and ui	Kittisak Isarapongporn	40.00	26.00	30 Oct 2025 09:14
886	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation] Installation/training and testing	Kittisak Isarapongporn		24.00	02 Mar 2025 11:42
869	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Documentation] Q-Gate - Get requirements of project	Kittisak Isarapongporn	40.00	34.00	02 Mar 2025 11:42
801	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	EKD system phase 4	Phatthadon Inthachot	100.00	64.00	30 Oct 2025 09:14
739	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Development] CKD process system phase4	Priroj Neamjarn	480.00	1136.00	31 Mar 2025 17:27
713	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Documentation] CKD Phase4 - Get requirements of project	Kittisak Isarapongporn	100.00	146.00	02 Mar 2025 11:42