

Issues

Estimated time: 0.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|--|-----------------------|--------|----------|--------------------------------|----------|----------------------|------------------|-------------------|
| 7126 | MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. | Project progress work | New | Normal | [Installation&On-site support] | | | 0.00 | 08 Apr 2026 09:53 |
| 7125 | MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. | Project progress work | New | Normal | [Coding] | | | 0.00 | 08 Apr 2026 09:53 |
| 7124 | MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. | Project progress work | New | Normal | [Internal Design] | | | 0.00 | 08 Apr 2026 09:53 |
| 7123 | MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. | Project progress work | New | Normal | [Requirement definition] | | | 0.00 | 08 Apr 2026 09:52 |