

Issues

Estimated time: 24.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8536	LINE INSTRUMENT CO.,LTD.	Project progress work	Closed	Normal	[Coding] PR- request for MOR (Mobile box)	Nattawat Hannok	8.00	0.00	12 Jun 2026 16:15
8535	LINE INSTRUMENT CO.,LTD.	Project progress work	Closed	Normal	[Internal Design] Drawing and part list for MOR (Mobile box)	Nattawat Hannok	8.00	0.00	12 Jun 2026 16:14
8534	LINE INSTRUMENT CO.,LTD.	Project progress work	Closed	Normal	[Internal Design] Drawing confirm for MOR (Mobile box)	Nattawat Hannok	8.00	0.00	12 Jun 2026 16:14
8533	LINE INSTRUMENT CO.,LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Jun 2026 16:12
8532	LINE INSTRUMENT CO.,LTD.	Project progress work	New	Normal	[Coding]		8.00	0.00	12 Jun 2026 16:14
8531	LINE INSTRUMENT CO.,LTD.	Project progress work	New	Normal	[Internal Design]		16.00	0.00	12 Jun 2026 16:13
8530	LINE INSTRUMENT CO.,LTD.	Project progress work	New	Normal	[Requirement definition]			0.00	12 Jun 2026 16:11