

Issues

Estimated time: 80.0 Spent time: 7.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1016	SIAM NITORI Co., Ltd.	Project progress work	Closed	High	Asprova Phase 2 Implementation	Yuki Osawa	80.00	7.00	05 Mar 2026 16:42