

Issues

Estimated time: 80.0 Spent time: 7.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1160	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:25
1159	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Coding]			0.00	12 Aug 2025 11:25
1158	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:24
1157	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:24
1016	SIAM NITORI Co., Ltd.	Project progress work	New	High	Asprova Phase 2 Implementation	Yuki Osawa	80.00	7.00	08 Jul 2025 10:52
794	SIAM NITORI Co., Ltd.	Project progress work	New	Normal	[Setup] Asprova production schedule tools	Ryo Nozaki		0.00	16 Nov 2024 10:37