

Issues

Estimated time: 32.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|--|-----------------------|--------|----------|--|----------------|----------------------|------------------|-------------------|
| 8652 | MITSUBISHI ELECTRIC CONSUMER PRODUCTS (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Requirement definition] Follow up on customer feedback for Traceability System Specification R1 | Nattanun Nunet | 32.00 | 0.00 | 19 Jun 2026 16:40 |