

Issues

Estimated time: 32.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8655	OILES (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] review operation flow R1	Nattanun Nunet	8.00	0.00	20 Jun 2026 14:24
8654	OILES (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] review Traceability System Specification R0	Nattanun Nunet	8.00	0.00	20 Jun 2026 14:20
8537	OILES (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] On site meeting for Machine Operation	Nattawat Hannok	8.00	0.00	12 Jun 2026 16:18
8430	OILES (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] On-site meeting with customer to discuss the operation flow and system requirements.	Nattanun Nunet	8.00	0.00	05 Jun 2026 16:11
8429	OILES (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]			0.00	05 Jun 2026 16:10
8428	OILES (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]			0.00	05 Jun 2026 16:10
8427	OILES (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]			0.00	05 Jun 2026 16:10
8426	OILES (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]		32.00	0.00	20 Jun 2026 14:20