

Issues

Estimated time: 0.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|-----------------------------------|-----------------------|--------|----------|--------------------------------|----------|----------------------|------------------|-------------------|
| 8396 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | New | Normal | [Installation&On-site support] | | | 0.00 | 29 May 2026 13:08 |
| 8395 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | New | Normal | [Coding] | | | 0.00 | 29 May 2026 13:08 |
| 8394 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | New | Normal | [Internal Design] | | | 0.00 | 29 May 2026 13:08 |
| 8393 | FTS AUTOMOTIVE (THAILAND) CO.,LTD | Project progress work | New | Normal | [Requirement definition] | | | 0.00 | 29 May 2026 13:08 |