

Issues

Estimated time: 144.0 Spent time: 794.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1154	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	[Installation&On-site support]	Priroj Neamjarn		8.00	03 Dec 2025 15:47
1153	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	[Coding]	Priroj Neamjarn		0.00	03 Dec 2025 15:47
1152	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	[Internal Design]	Priroj Neamjarn		0.00	03 Dec 2025 15:47
1151	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	[Requirement definition]	Priroj Neamjarn		0.00	03 Dec 2025 15:47
1007	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	Function to Delete Inbound, Stock, and Stock Transaction Data	Nattikorn Srisadet	24.00	0.00	06 Nov 2025 08:37
895	PT NIPPON KONPO INDONESIA	Project progress work	Closed	High	[Cording] Warehouse management system for NKI Handy Java	Priroj Neamjarn	120.00	454.00	06 Nov 2025 08:36
846	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	[Cording] Warehouse management system for NKT Android	Taweesak Prumvised		24.00	06 Nov 2025 08:36
845	PT NIPPON KONPO INDONESIA	Project progress work	Closed	Normal	[Cording] Warehouse management system for NKI PHP	Nattaporn Chaiya		308.00	06 Nov 2025 08:36