

Issues

Estimated time: 180.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|-----|---------------------------------------|-----------------------|--------|----------|--|------------------|----------------------|------------------|-------------------|
| 858 | NTN Manufacturing(Thailand) Co., Ltd. | Project progress work | Closed | Normal | [Installation & On-site support] Program PLC Installation Pintong | Konlawat Saechee | 60.00 | 0.00 | 18 Nov 2025 13:55 |
| 857 | NTN Manufacturing(Thailand) Co., Ltd. | Project progress work | Closed | Normal | [Installation & On-site support] Program PLC Installation Soi6 | Konlawat Saechee | 60.00 | 0.00 | 18 Nov 2025 13:55 |
| 856 | NTN Manufacturing(Thailand) Co., Ltd. | Project progress work | Closed | Normal | [Installation & On-site support] Program PLC Installation Soi3 | Konlawat Saechee | 60.00 | 0.00 | 18 Nov 2025 13:54 |