

## Issues

Estimated time: 16.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8535	LINE INSTRUMENT CO.,LTD.	Project progress work	Closed	Normal	[Internal Design] Drawing and part list for MOR (Mobile box)	Nattawat Hannok	8.00	0.00	12 Jun 2026 16:14
8534	LINE INSTRUMENT CO.,LTD.	Project progress work	Closed	Normal	[Internal Design] Drawing confirm for MOR (Mobile box)	Nattawat Hannok	8.00	0.00	12 Jun 2026 16:14