

Issues

Estimated time: 0.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|-------------------------------------|-----------------------|--------|----------|--------------------------------|----------|----------------------|------------------|-------------------|
| 8557 | EDUCATION AUTOMATION SYSTEM CO.,LTD | Project progress work | New | Normal | [Installation&On-site support] | | | 0.00 | 17 Jun 2026 15:17 |
| 8556 | EDUCATION AUTOMATION SYSTEM CO.,LTD | Project progress work | New | Normal | [Coding] | | | 0.00 | 17 Jun 2026 15:17 |
| 8555 | EDUCATION AUTOMATION SYSTEM CO.,LTD | Project progress work | New | Normal | [Internal Design] | | | 0.00 | 17 Jun 2026 15:16 |
| 8554 | EDUCATION AUTOMATION SYSTEM CO.,LTD | Project progress work | New | Normal | [Requirement definition] | | | 0.00 | 17 Jun 2026 15:16 |