

Issues

Estimated time: 2854.0 Spent time: 1444.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2883	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Packaging & Labeling Condition Inspection Record	Nattikorn Srisadet	48.00	0.00	12 Nov 2025 11:51
2882	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] FG - Print label FG	Nattikorn Srisadet	18.00	0.00	12 Nov 2025 11:51
2881	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Installation of NFT functions to AWS	Supatnchai Hempolchom	32.00	32.00	12 Nov 2025 13:02
2880	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Blending instruction BOM&Master	Nattikorn Srisadet	24.00	0.00	12 Nov 2025 16:07
2879	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] BOM apply all functions	Nattikorn Srisadet	32.00	0.00	12 Nov 2025 11:42
2689	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Dashboard Backend	Supatnchai Hempolchom	16.00	24.00	30 Oct 2025 14:42
2688	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Packaging & Labeling Condition Inspection Record	Nattikorn Srisadet	24.00	128.00	31 Oct 2025 13:33
1709	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Inbound schedule FG	Nattikorn Srisadet	16.00	64.00	31 Oct 2025 13:31
1708	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Inbound schedule Production	Nattikorn Srisadet	8.00	0.00	27 Oct 2025 14:55
1697	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stock Management	Surasak Atchanawat	8.00	0.00	27 Oct 2025 15:05
1696	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Delivery	Surasak Atchanawat	24.00	32.00	03 Nov 2025 15:34
1695	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Production[2F]	Surasak Atchanawat	32.00	0.00	03 Nov 2025 15:22
1694	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Production[3F]	Surasak Atchanawat	32.00	24.00	12 Nov 2025 11:34
1693	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Email notifications	Supatnchai Hempolchom	16.00	16.00	27 Oct 2025 14:24
1692	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Warehouse master	Supatnchai Hempolchom	8.00	8.00	31 Oct 2025 13:11
1691	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Blending	Supatnchai Hempolchom	8.00	8.00	31 Oct 2025 13:12
1690	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Timing of tipping	Supatnchai Hempolchom	8.00	16.00	03 Nov 2025 15:21
1689	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Dashboard UI	Supatnchai Hempolchom	16.00	0.00	27 Oct 2025 14:52
1688	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Monthly Inventory report	Supatnchai Hempolchom	16.00	32.00	30 Oct 2025 14:35
1686	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Delivery Planning	Supatnchai Hempolchom	8.00	0.00	27 Oct 2025 14:51
1685	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] MRP - PO Material Request	Nattikorn Srisadet	24.00	32.00	03 Nov 2025 15:32
1684	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] TippingPlace	Supatnchai Hempolchom	8.00	8.00	03 Nov 2025 15:21
1628	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Internal Design] Hardware procurement		488.00	0.00	27 Oct 2025 15:11
1627	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Requirement definition]	Kittisak Isarapongporn	576.00	0.00	27 Oct 2025 15:09
1626	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Internal Design] System Design		488.00	0.00	27 Oct 2025 15:09

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1625	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Internal final test	Kittisak Isarapongporn	80.00	0.00	11 Dec 2025 10:10
1614	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Weighing Out	Surasak Atchanawat	16.00	0.00	27 Oct 2025 15:01
1613	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Weighing Receiving	Surasak Atchanawat	8.00	0.00	27 Oct 2025 15:00
1612	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Picking Plan - Weighing	Surasak Atchanawat	16.00	0.00	27 Oct 2025 14:59
1611	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Picking Plan - Full bag	Surasak Atchanawat	16.00	0.00	27 Oct 2025 14:58
1610	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Incoming Plan	Surasak Atchanawat	24.00	0.00	27 Oct 2025 14:58
1609	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Warehouse		184.00	56.00	12 Nov 2025 11:36
1608	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Login , Menu and others	Surasak Atchanawat	8.00	0.00	27 Oct 2025 14:56
1570	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Pending Reason	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:20
1569	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] NFT Product	Nattikorn Srisadet	16.00	16.00	27 Oct 2025 14:19
1567	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Bill of Materials	Nattikorn Srisadet	24.00	248.00	27 Oct 2025 14:18
1565	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Authority Master	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:17
1563	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] User Credential master	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:16
1562	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] User master	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:14
1560	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Location master	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:14
1559	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Standard Packing Master	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:13
1558	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Supplier map	Nattikorn Srisadet	32.00	0.00	11 Dec 2025 09:58
1557	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Item master	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:10
1556	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Customer master	Nattikorn Srisadet	16.00	16.00	27 Oct 2025 14:09
1553	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Supplier name information	Nattikorn Srisadet	16.00	16.00	27 Oct 2025 14:09
1545	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] PO Material	Nattikorn Srisadet	64.00	144.00	27 Oct 2025 14:30
1544	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Puchase Instructions	Nattikorn Srisadet	56.00	184.00	27 Oct 2025 14:28
1541	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stocktaking	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:27
1539	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stock Maintenance	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:26
1538	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stock inquiry/report	Nattikorn Srisadet	8.00	8.00	27 Oct 2025 14:25
1536	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] QC FG Release Product	Nattikorn Srisadet	16.00	0.00	27 Oct 2025 15:10
1534	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] FG - Print label FG	Nattikorn Srisadet	16.00	0.00	27 Oct 2025 14:48
1533	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Add RM	Supatnchai Hempolchom	8.00	8.00	03 Nov 2025 15:23
1532	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Incoming Plan	Nattikorn Srisadet	16.00	0.00	27 Oct 2025 14:47
1528	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Inbound History	Nattikorn Srisadet	16.00	0.00	27 Oct 2025 14:45
1527	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Inbound schedule RM	Nattikorn Srisadet	8.00	0.00	27 Oct 2025 14:45

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1514	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Issues Blending formula sheet	Supatnchai Hempolchom	24.00	0.00	27 Oct 2025 14:43
1513	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] RM Requisition sheet & schedule	Supatnchai Hempolchom	24.00	0.00	27 Oct 2025 14:42
1512	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Picking/FG/Delivery Schedule Generate	Supatnchai Hempolchom	16.00	0.00	27 Oct 2025 14:39
1510	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Outbound	Supatnchai Hempolchom	16.00	0.00	27 Oct 2025 14:37
1509	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Outbound schedule	Supatnchai Hempolchom	40.00	40.00	27 Oct 2025 14:34
1508	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] PO planning	Supatnchai Hempolchom	56.00	56.00	27 Oct 2025 14:33
1507	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] PO Customer	Supatnchai Hempolchom	48.00	112.00	27 Oct 2025 14:32
1506	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Schedule/Non-Schedule		506.00	496.00	12 Nov 2025 16:09
1325	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Stock Management	Nattikorn Srisadet	168.00	384.00	05 Nov 2025 08:08
1126	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Master data		264.00	408.00	11 Dec 2025 10:32
902	NIPPN (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Documentation] Get requirements of project	Kittisak Isarapongporn	100.00	100.00	27 Oct 2025 13:06