

Issues

Estimated time: 1316.0 Spent time: 1361.5

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|----------------------------------|-----------------------|--------|----------|--|--------------------|----------------------|------------------|-------------------|
| 2866 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT Pegasus edit transfer function | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 16:17 |
| 2864 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus develop qc lab function | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:58 |
| 2861 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus add print label and fix issues | Taweesak Prumvised | 8.00 | 16.00 | 06 Nov 2025 15:49 |
| 2860 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegaus test all function | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:43 |
| 2859 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus internal test | Taweesak Prumvised | 16.00 | 16.00 | 06 Nov 2025 15:41 |
| 2858 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus add outbound | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:39 |
| 2857 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] on site test with AS/RS. | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:37 |
| 2856 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus develop FG function | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:33 |
| 2855 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus develop transfer process | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:28 |
| 2854 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus develop QC Process | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:27 |
| 2853 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus develop AS/RS integration | Taweesak Prumvised | 8.00 | 16.00 | 06 Nov 2025 15:45 |
| 1479 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Stock Re-Check | Nattaporn Chaiya | 32.00 | 32.00 | 07 Nov 2025 16:28 |
| 1478 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Stock Transfer | Nattaporn Chaiya | 24.00 | 7.00 | 07 Nov 2025 16:34 |
| 1477 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] API Difuku | Nattaporn Chaiya | 24.00 | 42.50 | 07 Nov 2025 16:32 |
| 1476 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Outbound SEMI | Nattaporn Chaiya | 88.00 | 80.00 | 07 Nov 2025 16:22 |
| 1475 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Inbound FG | Nattaporn Chaiya | 40.00 | 40.00 | 07 Nov 2025 16:20 |
| 1474 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Inbound SEMI | Nattaporn Chaiya | 40.00 | 40.00 | 07 Nov 2025 16:18 |
| 1473 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus develop simple inbound | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:22 |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|----------------------------------|-----------------------|--------|----------|---|--------------------|----------------------|------------------|-------------------|
| 1472 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT Pegasus fix semi inbound | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:20 |
| 1471 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT Pegasus develop re-check | Taweesak Prumvised | 16.00 | 16.00 | 06 Nov 2025 15:19 |
| 1470 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT Pegasus Fix inbound packaging | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:18 |
| 1469 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus add qc check | Taweesak Prumvised | 16.00 | 16.00 | 06 Nov 2025 15:16 |
| 1468 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus add re check | Taweesak Prumvised | 16.00 | 16.00 | 06 Nov 2025 15:15 |
| 1467 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus Fixed issues after on site test | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 15:14 |
| 1466 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus add outbound semi | Taweesak Prumvised | 24.00 | 16.00 | 06 Nov 2025 15:12 |
| 1465 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [coding] HT pegasus add stock check | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 14:53 |
| 1464 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus add change location | Taweesak Prumvised | 8.00 | 24.00 | 06 Nov 2025 14:51 |
| 1463 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus add inbound manual | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 14:49 |
| 1462 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT pegasus add fg inbound | Taweesak Prumvised | 8.00 | 16.00 | 06 Nov 2025 14:48 |
| 1461 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT web api FG lab | Taweesak Prumvised | 8.00 | 16.00 | 06 Nov 2025 14:47 |
| 1460 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [coding] HT add FG inbound | Taweesak Prumvised | 8.00 | 16.00 | 06 Nov 2025 14:46 |
| 1459 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [coding] HT add semi inbound detail | Taweesak Prumvised | 16.00 | 16.00 | 06 Nov 2025 14:46 |
| 1458 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [coding] HT migration new pda scan | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 14:45 |
| 1457 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT Add ui stock | Taweesak Prumvised | 16.00 | 16.00 | 06 Nov 2025 14:44 |
| 1456 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT inbound semi | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 14:42 |
| 1455 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT web api inbound semi | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 14:41 |
| 1454 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] HT call web api | Taweesak Prumvised | 80.00 | 24.00 | 06 Nov 2025 14:40 |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|----------------------------------|-----------------------|--------|----------|---|------------------------|----------------------|------------------|-------------------|
| 1453 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] add web api | Taweesak Prumvised | 64.00 | 80.00 | 06 Nov 2025 14:13 |
| 1452 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] add UI Stock management function | Taweesak Prumvised | 8.00 | 8.00 | 06 Nov 2025 14:11 |
| 1451 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] add UI outbound function | Taweesak Prumvised | 32.00 | 24.00 | 06 Nov 2025 14:10 |
| 1450 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] add UI inbound function | Taweesak Prumvised | 24.00 | 24.00 | 06 Nov 2025 14:06 |
| 1448 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Schedule | Nattaporn Chaiya | 168.00 | 152.00 | 07 Nov 2025 16:15 |
| 1447 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Inbound, Outbound | Nattaporn Chaiya | 16.00 | 17.00 | 07 Nov 2025 16:04 |
| 1446 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Stock Management | Nattaporn Chaiya | 24.00 | 24.00 | 07 Nov 2025 16:01 |
| 1445 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Master Data | Nattaporn Chaiya | 48.00 | 42.00 | 06 Nov 2025 16:24 |
| 1162 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Internal Design] | Kittisak Isarapongporn | | 0.00 | 06 Nov 2025 11:37 |
| 1161 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Requirement definition] | Kittisak Isarapongporn | | 0.00 | 06 Nov 2025 11:38 |
| 1014 | THAI INABA FOODS COMPANY LIMITED | Project progress work | Closed | Normal | [Coding] Warehouse management system handyterminal Java | Taweesak Prumvised | 300.00 | 373.00 | 06 Nov 2025 16:06 |