

Minebea AccessSolutions Thai Ltd - Project progress work #10

Parent project # 534 (Closed): [PJ230042]Inbound Outbound Management System for MAST

Creating a specification document

06 Oct 2023 11:31 - Ryo Nozaki

Status:	Closed	Start date:	02 Nov 2023
Priority:	Normal	Due date:	10 Nov 2023
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	90.00 hours
Finish date:	21 Nov 2023	DB skills:	
Programming skills:		OS skills:	
Description			
Creating a specification document from Aug 31st version R1			

History

#1 - 06 Oct 2023 11:32 - Ryo Nozaki

- File Stock management system specifications Documentation EN Blueprint for MAST_R2.pdf added
- File ☐ Todo List ☐ Stock management system MAS-T 20230923.xlsx added

#2 - 06 Oct 2023 11:32 - Ryo Nozaki

- Status changed from New to In Progress

#3 - 07 Oct 2023 14:46 - Ryo Nozaki

- Finish date deleted (15 Nov 2023)

#4 - 18 Oct 2023 20:50 - Ryo Nozaki

- % Done changed from 50 to 80

#5 - 29 Oct 2023 11:09 - Ryo Nozaki

- File deleted (Stock management system specifications Documentation EN Blueprint for MAST R1.pdf)

#6 - 29 Oct 2023 11:09 - Ryo Nozaki

- File deleted (Stock management system specifications Documentation EN Blueprint for MAST R2.pdf)

#7 - 29 Oct 2023 11:09 - Ryo Nozaki

- File deleted (Todo Lis Stock management system MAS-T 20230909.xlsx)

#8 - 29 Oct 2023 11:09 - Ryo Nozaki

- File deleted (Todo List Stock management system MAS-T 20230923.xlsx)

#9 - 29 Oct 2023 11:13 - Ryo Nozaki

- File `MAS-T AS400 SYS .xlsx` added
- File `Stock management system specifications Documentation EN Blueprint for MAST_R4.pptx` added
- File `Stock management system specifications Documentation EN Blueprint for MAST_R4.pdf` added
- File `Todo List Stock_management_system-MAS-T_20231025.xlsx` added
- % Done changed from 80 to 90

#10 - 02 Nov 2023 17:19 - Ryo Nozaki

- File deleted (Stock management system specifications Documentation EN Blueprint for MAST_R4.pdf)

#11 - 02 Nov 2023 17:19 - Ryo Nozaki

- File deleted (Todo List Stock_management_system_MAS-T_20231025.xlsx)

#12 - 02 Nov 2023 17:19 - Ryo Nozaki

- File deleted (Stock management system specifications Documentation EN Blueprint for MAST_R4.pptx)

#13 - 02 Nov 2023 17:19 - Ryo Nozaki

- File Stock management system specifications Documentation EN Blueprint for MAST_R5.pptx added

- File Todo List Stock_management_system_MAS-T_20231102.xlsx added

#14 - 20 Nov 2023 22:53 - Ryo Nozaki

- File deleted (Stock management system specifications Documentation EN Blueprint for MAST_R5.pptx)

#15 - 20 Nov 2023 22:53 - Ryo Nozaki

- File deleted (Todo List Stock_management_system_MAS-T_20231102.xlsx)

#16 - 20 Nov 2023 22:54 - Ryo Nozaki

- File Stock management system specifications Documentation EN Blueprint for MAST_R7.pptx added

- File Todo List Stock_management_system_MAS-T_20231102.xlsx added

- Finish date set to 21 Nov 2023

#17 - 23 Nov 2023 23:35 - Ryo Nozaki

- File deleted (Stock management system specifications Documentation EN Blueprint for MAST_R7.pptx)

#18 - 23 Nov 2023 23:36 - Ryo Nozaki

- File Stock management system specifications Documentation EN Blueprint for MAST_R8.pptx added

#19 - 13 Dec 2023 23:45 - Ryo Nozaki

- Status changed from In Progress to Closed

- % Done changed from 90 to 100

#20 - 04 May 2024 16:56 - Ryo Nozaki

- Project changed from 28 to Minebea AccessSolutions Thai Ltd

- Parent task set to #534

Files

MAS-TAS400SYS.xlsx	13.7 MB	29 Oct 2023	Ryo Nozaki
Todo ListStock_management_system_MAS-T_20231102.xlsx	28.8 KB	20 Nov 2023	Ryo Nozaki
Stock management system specifications Documentation EN Blueprint for MAST_R8.pptx	516 MB	20 Nov 2023	Ryo Nozaki