

YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #1000

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

Project progress work # 593 (Close request): [Coding] Warehouse management system handyterminal Java

[Change requirement] Meeting Change requirement of HT

21 May 2025 17:09 - Taweesak Prumvised

Status:	Close request	Start date:	21 May 2025
Priority:	High	Due date:	30 Jun 2025
Assignee:	Taweesak Prumvised	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	30 May 2025	DB skills:	MS SQL Server
Programming skills:	Android/Java	OS skills:	Android
Description			
Meeting Change requirement of HT			

History

#1 - 17 Jul 2025 17:29 - Taweesak Prumvised

- Status changed from New to Confirmation request
- % Done changed from 10 to 100
- Finish date set to 30 May 2025

#2 - 04 Aug 2025 07:27 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request