

YAMATO ELECTRIC (THAILAND) CO., LTD. - Project progress work #1006

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

Project progress work # 593 (Closed): [Coding] Warehouse management system handyterminal Java

[Change requirement] Meeting get new requirement

02 Jun 2025 23:52 - Soraya Norasing

Status:	Closed	Start date:	09 May 2025
Priority:	Normal	Due date:	30 Jun 2025
Assignee:	Soraya Norasing	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	44.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Meeting get new requirement make specification document			

History

#1 - 03 Jun 2025 00:01 - Soraya Norasing

- File Production management system specifications Documentation EN Blueprint for YAMATO\_R9.pptx added
- Status changed from New to In Progress
- % Done changed from 0 to 30

-

#2 - 24 Dec 2025 14:54 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Interruption

#3 - 24 Dec 2025 14:54 - Siriwilai Chaiwattanaphon

- Status changed from Interruption to Closed

#4 - 24 Dec 2025 14:54 - Siriwilai Chaiwattanaphon

- % Done changed from 30 to 100

Files

Production management system specifications Documentation EN Blueprint for YAMATO_R9.pptx	13.9 MB	02 Jun 2025	Soraya Norasing
---	---------	-------------	-----------------