

Prospira Thailand Co., Ltd. - Project progress work #1010

Parent project # 1009 (In Progress): [PJ250020] Warehouse management system (Prospira (Thailand) Co., Ltd.)

Warehouse management system

09 Jun 2025 18:17 - Priroj Neamjarn

Status:	Closed	Start date:	09 Jun 2025
Priority:	Normal	Due date:	11 Aug 2025
Assignee:	Priroj Neamjarn	% Done:	100%
Category:		Estimated time:	336.00 hours
Target version:		Spent time:	706.00 hours
Finish date:	11 Aug 2025	DB skills:	My SQL
Programming skills:	Android/Java	OS skills:	Windows server
Description			
Android/Java API (PHP)			

History

#1 - 09 Jun 2025 18:18 - Priroj Neamjarn

- Status changed from New to In Progress

today
-Login
-Menu
tomorrow
-Login
-Menu

#2 - 10 Jun 2025 17:07 - Priroj Neamjarn

today
-Login
-Menu
tomorrow
-Login
-Menu

#3 - 11 Jun 2025 16:54 - Priroj Neamjarn

today
-Login
-Menu
tomorrow
-RM Inbound Schedule
-RM Inbound Detail

#4 - 12 Jun 2025 17:24 - Priroj Neamjarn

today
-RM Inbound Schedule
-RM Inbound Detail
tomorrow
-RM Inbound Detail

#5 - 13 Jun 2025 17:37 - Priroj Neamjarn

today
-RM Inbound Detail
tomorrow
-RM Inbound Detail
-WIP Inbound
-SIMP Inbound
-FG Inbound
-QC Check

#6 - 16 Jun 2025 17:11 - Priroj Neamjarn

- % Done changed from 10 to 20

today

-RM Inbound Detail

tomorrow

-RM Inbound Detail (API)

-WIP Inbound

-SIMP Inbound

-FG Inbound

-QC Check

#7 - 17 Jun 2025 17:14 - Priroj Neamjarn

today

-RM Inbound Detail (API)

tomorrow

-WIP Inbound

-SIMP Inbound

-FG Inbound

-QC Check

#8 - 18 Jun 2025 17:29 - Priroj Neamjarn

- % Done changed from 20 to 30

- DB skills My SQL added

- DB skills deleted (MS SQL Server)

today

-WIP Inbound

-SIMP Inbound

tomorrow

-WIP Inbound (API)

-SIMP Inbound (API)

-FG Inbound

-QC Check

#9 - 21 Jun 2025 17:03 - Priroj Neamjarn

today

-FG Inbound

tomorrow

-QC Check

#10 - 23 Jun 2025 17:25 - Priroj Neamjarn

- % Done changed from 30 to 40

today

-RM QC Check

tomorrow

-RM QC Check

-WIP QC Check

-FG QC Check

-Random QC check

#11 - 24 Jun 2025 17:18 - Priroj Neamjarn

today

-RM QC Check

tomorrow

-WIP QC Check

-FG QC Check

-Random QC check

#12 - 25 Jun 2025 16:57 - Priroj Neamjarn

today

-RM QC Check

tomorrow

-WIP QC Check

-FG QC Check

-Random QC check

#13 - 26 Jun 2025 17:10 - Priroj Neamjarn

today
-FG QC Check
tomorrow
-WIP QC Check
-Random QC check

#14 - 27 Jun 2025 17:10 - Priroj Neamjarn

today
-FG QC Check
-WIP QC Check
-Random QC check
tomorrow
-Outbound Process

#15 - 30 Jun 2025 16:53 - Priroj Neamjarn

today
-MO Outbound Process
tomorrow
-MO Outbound Process

#16 - 01 Jul 2025 17:14 - Priroj Neamjarn

today
-MO Outbound Process
-Install Handy API to PSTH
tomorrow
-MO Outbound Process

#17 - 02 Jul 2025 17:18 - Priroj Neamjarn

today
-MO Outbound Process
-Install Handy API to PSTH
tomorrow
-MO Outbound Process
-SO Outbound Process

#18 - 03 Jul 2025 17:21 - Priroj Neamjarn

today
-MO Outbound Process
-SO Outbound Process
-Support customer test inbound process
tomorrow
-MO Outbound Process
-SO Outbound Process

#19 - 04 Jul 2025 17:09 - Priroj Neamjarn

- % Done changed from 40 to 50

today
-Fix issue Inbound Process (First training)
-MO Outbound Process
-SO Outbound Process
tomorrow
-MO Outbound Process
-SO Outbound Process

#20 - 07 Jul 2025 17:10 - Priroj Neamjarn

today
-Fix issue Inbound Process (First training)
-MO Outbound Process
-SO Outbound Process
tomorrow
-Transfer
-DL transfer
-Stock

#21 - 08 Jul 2025 17:12 - Priroj Neamjarn

today
-Stock
tomorrow
-Transfer
-DL transfer
-Stock

#22 - 09 Jul 2025 16:32 - Priroj Neamjarn

today
-fix issue RM-inbound, MO Request outbound
-Make manual RM-inbound, MO Request outbound
tomorrow
-Transfer
-DL transfer
-Stock

#23 - 11 Jul 2025 17:45 - Priroj Neamjarn

today
-fix issue SIMP Inbound
-Stock Check
-Change Location
tomorrow
-Transfer
-DL transfer
-Stock Count

#24 - 14 Jul 2025 17:20 - Priroj Neamjarn

today
-DL Transfer
tomorrow
-Simp Outbound
-RM Return
-Stock Count

#25 - 15 Jul 2025 17:07 - Priroj Neamjarn

today
-RM Return
tomorrow
-Simp Outbound
-Stock Count

#26 - 16 Jul 2025 17:33 - Priroj Neamjarn

today
-Simp Outbound
tomorrow
-Training user WIP inbound, FG inbound
-Stock Count

#27 - 17 Jul 2025 16:15 - Priroj Neamjarn

today
-Training user WIP inbound, FG inbound
tomorrow
-Fix new Request
-Stock Count

#28 - 18 Jul 2025 17:14 - Priroj Neamjarn

today
-Fix new Request
tomorrow
-Fix new Request
-Stock Count

#29 - 21 Jul 2025 17:03 - Priroj Neamjarn

- % Done changed from 50 to 60

today
-Fix new Request
tomorrow
-Fix new Request
-Stock Count

#30 - 22 Jul 2025 17:50 - Priroj Neamjarn

today
-Fix new Request
-Stock Count
tomorrow
-Fix new Request
-Stock Count

#31 - 23 Jul 2025 17:17 - Priroj Neamjarn

today
-Adjust Process FG Inbound (QA, FG Inbound, SO Outbound)
tomorrow
-Adjust Process FG Inbound (QA, FG Inbound, SO Outbound)

#32 - 24 Jul 2025 21:29 - Priroj Neamjarn

today
-Adjust Process FG Inbound (QA, FG Inbound, SO Outbound)
tomorrow
-Training on site FG process

#33 - 25 Jul 2025 16:41 - Priroj Neamjarn

- % Done changed from 60 to 70

today
-Training on site FG process
tomorrow
-Fix and make new requirement

#34 - 26 Jul 2025 17:15 - Priroj Neamjarn

today
-Fix and make new requirement
tomorrow
-Fix and make new requirement

#35 - 29 Jul 2025 17:01 - Priroj Neamjarn

today
-Fix and make new requirement
tomorrow
-Fix and make new requirement

#36 - 30 Jul 2025 17:24 - Priroj Neamjarn

today
-Fix and make new requirement
tomorrow
-Training and update application on site

#37 - 31 Jul 2025 17:12 - Priroj Neamjarn

today
-Training and update application on site
tomorrow
-Fix and make new requirement QC-QA

#38 - 01 Aug 2025 17:32 - Priroj Neamjarn

- % Done changed from 70 to 80

issue and new requirement
Web Application
1 Inbound Schedule Materials : Change column Invoice name
2 Inbound Schedule Materials / Purchase Order detail : Remove QC Approve Button

3 Inbound RM to Production : Create menu Inbound RM to Production by use data same with Outbound Schedule Materials
 4 Inbound schedule Production : Create button for Create Semi/FG tag
 5 Stock Inquiry report : Add filter box of (Department AVP1..., Location , Item Type,Type RM)
 6 QC Management :
 - Add Button QC Approve for approve each item or select all item
 - Add button Request for request each item or select all item by update request status for QC urgen approve
 - Add Filter (Item type, Type of RM,)
 - Add new Column for Box Qty. Formula = (Quantity / Package)
 - Add new column for Request status
 - Add new Column for Qc approve time stamp
 - Status when receiving goods must be "Prepare" wait QC approve
 7 Materials Outbound Schedule : Add New column of Materials request date

Handy Terminal

1 Stock Management : Create New Menu (QC Check Detail) for check any item status each tag.
 2 QC Randon Check : Wait NG reason from QC department
 3 QC Randon Check : Default location to Hold Area
 4 QC Randon Check : Good Qty Must show QTY of each tag label not show Sum by Lot
 5 Inbound Detail : The Box No. displayed on the HT is incorrect.

#39 - 04 Aug 2025 20:21 - Priroj Neamjarn

today
 -Fix and make new requirement
 tomorrow
 -Fix and make new requirement

#40 - 05 Aug 2025 19:09 - Priroj Neamjarn

today
 -Fix and make new requirement (Tag serial no, MO Outbound add Request date)
 tomorrow
 -Fix and make new requirement (Tag serial no, MO Outbound add Request date)

#41 - 06 Aug 2025 18:44 - Priroj Neamjarn

today
 -New Requirement Inbound tag compound
 tomorrow
 -New Requirement Inbound tag compound

#42 - 07 Aug 2025 21:41 - Priroj Neamjarn

today
 -UAT TEST ON SITE
 tomorrow
 -Fix and New Requirement

#43 - 08 Aug 2025 17:25 - Priroj Neamjarn

today
 -Fix and New Requirement
 tomorrow
 -Fix and New Requirement

#44 - 11 Aug 2025 17:32 - Priroj Neamjarn

today
 -Fix and New Requirement
 tomorrow
 -Fix and New Requirement

#45 - 13 Aug 2025 17:22 - Priroj Neamjarn

today
 -Fix and New Requirement
 -Pokayoke Process
 tomorrow
 -UAT TEST ON SITE

#46 - 14 Aug 2025 17:31 - Priroj Neamjarn

today
 -UAT TEST ON SITE
 tomorrow

- Fix and New Requirement
- Pokayoke Process

#47 - 18 Aug 2025 17:26 - Priroj Neamjarn

- today
- Fix and New Requirement
- tomorrow
- Pokayoke Process
- Tag Status log
- Master data view

#48 - 19 Aug 2025 17:02 - Priroj Neamjarn

- today
- Pokayoke Process
- Tag Status log
- tomorrow
- Master data view
- Create view table for dashboard

#49 - 20 Aug 2025 17:14 - Priroj Neamjarn

- today
- Pokayoke Process
- Tag Status log
- Fix Bug Outbound process
- tomorrow
- Master data view
- Create view table for dashboard

#50 - 21 Aug 2025 17:02 - Priroj Neamjarn

- today
- Support UAT TEST ALL Process
- tomorrow
- Support UAT TEST ALL Process

#51 - 21 Aug 2025 17:02 - Priroj Neamjarn

- today
- Support UAT TEST ALL Process
- tomorrow
- Support UAT TEST ALL Process

#52 - 22 Aug 2025 17:35 - Priroj Neamjarn

- today
- Support UAT TEST ALL Process
- tomorrow
- Fix bug

#53 - 23 Aug 2025 17:03 - Priroj Neamjarn

- today
- Change fifo search lot for compound tag
- Receive split part on pallet
- tomorrow
- Master data
- View data for dashboard

#54 - 25 Aug 2025 20:37 - Priroj Neamjarn

- today
- View data for dashboard
- tomorrow
- ON site support

#55 - 26 Aug 2025 23:29 - Priroj Neamjarn

- today
- ON site support
- tomorrow
- Fix issue

#56 - 27 Aug 2025 17:14 - Priroj Neamjarn

today
-Master data view (7 items)
tomorrow
-Master data view (7 items)

#57 - 29 Aug 2025 16:45 - Priroj Neamjarn

today
-Support on site

#58 - 01 Sep 2025 16:54 - Priroj Neamjarn

Go live
-support 2 weeks

#59 - 02 Sep 2025 17:25 - Priroj Neamjarn

Go live
-support 2 weeks
-make manual document

#60 - 03 Sep 2025 18:11 - Priroj Neamjarn

-support on site

#61 - 10 Sep 2025 17:05 - Priroj Neamjarn

-today
1 Add new function Pallet Check (new requirement)
2 Add new function QC Approve Check (new requirement)

#62 - 11 Sep 2025 17:16 - Priroj Neamjarn

-today
1 Fix bug change pallet
2 Add field customer id on screen handy process so outbound

#63 - 15 Sep 2025 17:47 - Priroj Neamjarn

-today
Add new requirement
1 Multi scan item Simp In/Simp Out
2 Pokayoke include in process so outbound scan

#64 - 18 Sep 2025 17:06 - Priroj Neamjarn

-today
Add new requirement
1 support online

#65 - 19 Sep 2025 17:45 - Priroj Neamjarn

-today
1 support online

#66 - 20 Sep 2025 16:55 - Priroj Neamjarn

-today
1 support online

#67 - 29 Sep 2025 17:50 - Priroj Neamjarn

-today
1 support online
fix data user error

#68 - 03 Oct 2025 17:14 - Priroj Neamjarn

today
-Metting and support online

#69 - 09 Dec 2025 08:29 - Siriwilai Chaiwattanaphon

- Due date changed from 31 Jul 2025 to 11 Aug 2025

- Status changed from In Progress to Closed

- Finish date set to 11 Aug 2025

#70 - 09 Dec 2025 08:29 - Siriwilai Chaiwattanaphon

- % Done changed from 80 to 100