

SIAM NITORI Co., Ltd. - Project progress work #1016

Parent project # 793 (New): [PJ240050] Production planning software Asprova phase02 Support 80h

Asprova Phase 2 Implementation

08 Jul 2025 10:52 - Yuki Osawa

Status:	New	Start date:	08 Jul 2025
Priority:	High	Due date:	30 Jul 2025
Assignee:	Yuki Osawa	% Done:	50%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	7.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Configure Asprova data based on the provided data from Siam Nitori.			