

LOGISTICS ALLIANCE (THAILAND) CO.,LTD. - Project progress work #1020

Parent project # 542 (Closed): [PJ240019] CKD system for Logistics Alliance (Thailand) CO.,LTD CYLC

Stock Handy program

25 Jul 2025 10:24 - Thanthima Phaengkham

| | | | |
|--|----------------------|------------------------|-------------|
| Status: | Closed | Start date: | 01 Jul 2025 |
| Priority: | Normal | Due date: | 07 Jul 2025 |
| Assignee: | Thanthima Phaengkham | % Done: | 100% |
| Category: | | Estimated time: | 40.00 hours |
| Target version: | | Spent time: | 40.00 hours |
| Finish date: | 07 Jul 2025 | DB skills: | Action Zen |
| Programming skills: | Windows/VB | OS skills: | Windows CE |
| Description | | | |
| - Check the Stock Handy program for testing. -Test the Stock Handy program. | | | |

History

- #1 - 25 Jul 2025 10:27 - Thanthima Phaengkham
 - Due date changed from 04 Jul 2025 to 07 Jul 2025
 - Estimated time changed from 32.00 h to 40.00 h
- #2 - 25 Jul 2025 10:32 - Thanthima Phaengkham
 - Status changed from New to Confirmation request
 - % Done changed from 0 to 100
 - Finish date set to 07 Jul 2025
- #3 - 04 Aug 2025 07:27 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #4 - 17 Nov 2025 15:31 - Siriwilai Chaiwattanaphon
 - Status changed from Close request to Closed