

A.N.I. LOGISTICS, LTD. - Project progress work #1023

Parent project # 1022 (In Progress): [PJ250028] IKD Management System for A.N.I.

[Requirement Definition]

06 Aug 2025 09:00 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	01 Oct 2024
Priority:	Normal	Due date:	19 Dec 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	464.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	19 Dec 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 06 Aug 2025 09:16 - Siriporn Nimitmuenwai

- Estimated time deleted (10.00 h)

#2 - 06 Aug 2025 09:26 - Siriporn Nimitmuenwai

- Subject changed from Requirement Definition to [Requirement Definition]

#3 - 06 Aug 2025 09:50 - Siriporn Nimitmuenwai

- Due date set to 30 Aug 2025

- Start date changed from 06 Aug 2025 to 01 Jul 2025

#4 - 13 Aug 2025 09:28 - Ryo Nozaki

- % Done changed from 0 to 100

#5 - 20 Nov 2025 10:25 - Siriwilai Chaiwattanaphon

- Due date changed from 30 Aug 2025 to 19 Dec 2025

- Status changed from New to Closed

- Start date changed from 01 Jul 2025 to 01 Oct 2024

- Estimated time set to 464.00 h

- Finish date set to 19 Dec 2024

#6 - 04 Dec 2025 13:50 - Siriwilai Chaiwattanaphon

- Due date changed from 19 Dec 2025 to 19 Dec 2024