

AIKAI LOGISTICS (THAILAND) CO., LTD - Parent project #1032

[PJ250024] Inspection label system development fee

06 Aug 2025 10:04 - Siriporn Nimitmuenwai

Status:	In Progress	Start date:	12 Jun 2025
Priority:	Normal	Due date:	26 Mar 2026
Assignee:	Anek Sanohkham	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 1033: [Requirement definition]			In Progress
Project progress work # 1034: [Internal Design]			New
Project progress work # 2899: [Internal Design] Software system design			New
Project progress work # 2900: [Internal Design] Hardware system design			New
Project progress work # 1035: [Coding]			New
Project progress work # 2901: [Coding] Software development			New
Project progress work # 1036: [Installation&On-site support]			New

History

- #1 - 08 Sep 2025 15:46 - Siriporn Nimitmuenwai
- File  Gantt chart  Project schedule for Inspection Label system Project for Aikai Rev.1.xlsx added
- #2 - 13 Nov 2025 13:19 - Siriwilai Chaiwattanaphon
- File  Gantt chart  Project schedule for Inspection Label system Project for Aikai Rev.2.xlsx added
- #3 - 13 Nov 2025 13:20 - Siriwilai Chaiwattanaphon
- File deleted ( Gantt chart  Project schedule for Inspection Label system Project for Aikai Rev.1.xlsx)

Files

 Gantt chart  Project schedule for Inspection Label system Project for Aikai Rev.2.xlsx	54.8 KB	13 Nov 2025	Siriwilai Chaiwattanaphon
--	---------	-------------	---------------------------