

AIKAI LOGISTICS (THAILAND) CO., LTD - Project progress work #1033

Parent project # 1032 (In Progress): [PJ250024] Inspection label system development fee

[Requirement definition]

06 Aug 2025 10:15 - Siriporn Nimitmuenwai

Status:	In Progress	Start date:	12 Jun 2025
Priority:	Normal	Due date:	14 Sep 2025
Assignee:	Anek Sanohkham	% Done:	90%
Category:		Estimated time:	536.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 13 Aug 2025 13:07 - Siriporn Nimitmuenwai

- Due date changed from 01 May 2025 to 11 Jun 2025
- Start date changed from 01 May 2025 to 11 Jun 2025

#2 - 13 Nov 2025 13:22 - Siriwilai Chaiwattanaphon

- Due date changed from 11 Jun 2025 to 14 Sep 2025
- Status changed from New to In Progress
- Start date changed from 11 Jun 2025 to 12 Jun 2025
- % Done changed from 0 to 90
- Estimated time set to 536.00 h