

Minebea AccessSolutions Thai Ltd - Project progress work #105

Parent project # 534 (Closed): [PJ230042]Inbound Outbound Management System for MAST

[Coding]Data linkage function

19 Oct 2023 11:49 - Ryo Nozaki

Status:	Closed	Start date:	03 Nov 2023
Priority:	Normal	Due date:	30 Nov 2023
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	94.00 hours
Finish date:	17 Nov 2023	DB skills:	
Programming skills:		OS skills:	
Description			

History

#1 - 03 Nov 2023 16:51 - Kamol Anekchatnuntakool

- Status changed from New to In Progress
- Start date changed from 06 Nov 2023 to 03 Nov 2023
- % Done changed from 0 to 10

Create Table Import 6 Table.

#2 - 04 Nov 2023 16:40 - Kamol Anekchatnuntakool

- % Done changed from 10 to 20

Create Table Export 3 Table.
Develop Import MRP factory master information File.

#3 - 06 Nov 2023 16:50 - Kamol Anekchatnuntakool

- % Done changed from 20 to 30

Develop Import Supplier name information File.

#4 - 07 Nov 2023 16:46 - Kamol Anekchatnuntakool

- % Done changed from 30 to 40

Develop Import Item master information File.

#5 - 08 Nov 2023 16:45 - Kamol Anekchatnuntakool

- % Done changed from 40 to 50

Develop Import Bucket quantity information File.

#6 - 09 Nov 2023 16:46 - Kamol Anekchatnuntakool

- % Done changed from 50 to 60

Develop Import Purchase order information File.

#7 - 10 Nov 2023 16:46 - Kamol Anekchatnuntakool

- % Done changed from 60 to 70

Develop Import Delivery instruction information File.

#8 - 13 Nov 2023 16:50 - Kamol Anekchatnuntakool

- % Done changed from 70 to 80

Develop Export Inbound information File.

#9 - 14 Nov 2023 16:51 - Kamol Anekchatnuntakool

Develop Export Outbound information File.
% Done : 85 %

#10 - 15 Nov 2023 16:49 - Kamol Anekchatnuntakool

- % Done changed from 80 to 90

Develop Export Inventory information File.

#11 - 16 Nov 2023 16:56 - Kamol Anekchatnuntakool

Develop Data linkage function.
% Done : 95 %

#12 - 18 Nov 2023 15:22 - Kamol Anekchatnuntakool

- File MAST_Linkage_data.zip added
- Status changed from In Progress to Confirmation request
- % Done changed from 90 to 100
- Finish date set to 17 Nov 2023

Test Data linkage function.

#13 - 18 Nov 2023 17:53 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#14 - 19 Nov 2023 10:02 - Ryo Nozaki

- Status changed from Close request to Closed

#15 - 04 May 2024 16:56 - Ryo Nozaki

- Project changed from 28 to Minebea AccessSolutions Thai Ltd
- Parent task set to #534

Files

MAST_Linkage_data.zip	2.34 MB	18 Nov 2023	Kamol Anekchatnuntakool
-----------------------	---------	-------------	-------------------------