

A.N.I. LOGISTICS, LTD. - Project progress work #1066

Parent project # 1058 (In Progress): [PJ250037] CKD system Phase 06

[Coding] Handy development

08 Aug 2025 10:08 - Siriporn Nimitmuenwai

<b>Status:</b>	In Progress	<b>Start date:</b>	15 Sep 2025
<b>Priority:</b>	Normal	<b>Due date:</b>	16 Oct 2025
<b>Assignee:</b>	Priroj Neamjarn	<b>% Done:</b>	99%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	712.00 hours
<b>Finish date:</b>		<b>DB skills:</b>	Not using
<b>Programming skills:</b>	Android/Java	<b>OS skills:</b>	Not using
<b>Description</b>			
Handy and Socket method			
<b>Subtasks:</b>			
Project progress work # 1480: [Coding] ANI,OCR Handy PANEL INNER PACKING			Closed
Project progress work # 1481: [Coding] ANI,OCR Handy QGate Check			Closed
Project progress work # 1482: [Coding] ANI, Web Socket Q-Point Inner packing			Closed
Project progress work # 1483: [Coding] OCR - IV			Closed
Project progress work # 1484: [Coding] OCR - IM			Closed
Project progress work # 1485: [Coding] WS (Weight Scale-Small/Medium part) - Outer Pack...			Closed
Project progress work # 1486: [Coding] WS (Weight Scale-Big part) - Outer Packing			Closed

History

#1 - 09 Sep 2025 11:56 - Siriporn Nimitmuenwai

- Subject changed from [Coding] to [Coding] Handy development
- Due date deleted (01 Nov 2025)
- Assignee changed from Kittisak Isarapongporn to Priroj Neamjarn
- Start date deleted (01 Aug 2025)
- Programming skills Android/Java added
- Programming skills deleted (No development)

#2 - 16 Sep 2025 17:46 - Priroj Neamjarn

- Description updated
- Status changed from New to In Progress
- Start date set to 15 Sep 2025
- % Done changed from 0 to 10

today  
-Create new menu phase 6  
tomorrow  
-Create Process check q-point check inner packing

#3 - 17 Sep 2025 17:57 - Priroj Neamjarn

today  
-Create Process check q-point check inner packing (UI)  
tomorrow  
-Create Process check q-point check inner packing (UI)

#4 - 22 Sep 2025 17:32 - Priroj Neamjarn

- % Done changed from 10 to 20

today

-Create Process check q-point check inner packing (UI)  
tomorrow  
-Create Process check q-point check inner packing (SOCKET)

**#5 - 23 Sep 2025 17:07 - Priroj Neamjarn**

today  
-Create Process check q-point check inner packing (SOCKET)  
tomorrow  
-Create Process check q-point check inner packing (SOCKET)

**#6 - 24 Sep 2025 17:38 - Priroj Neamjarn**

today  
-Create Process check q-point check inner packing (SOCKET)  
tomorrow  
-Create Process check q-point check inner packing (SOCKET)

**#7 - 25 Sep 2025 17:42 - Priroj Neamjarn**

today  
-Create Process check q-point check inner packing (SOCKET)  
tomorrow  
-Create Process check q-point check inner packing (SOCKET)

**#8 - 26 Sep 2025 17:35 - Priroj Neamjarn**

today  
-Create Process check q-point check inner packing (SOCKET)  
tomorrow  
-Create Process check q-point check inner packing (SOCKET)

**#9 - 30 Sep 2025 17:13 - Priroj Neamjarn**

today  
-Create Process check q-point check inner packing (SOCKET)  
tomorrow  
-Create Process check q-point check Q-Gate (SOCKET)

**#10 - 07 Oct 2025 17:15 - Priroj Neamjarn**

today  
-Create Process check q-point check inner packing Trim (SOCKET)  
tomorrow  
-Create Process check q-point check inner packing Trim (SOCKET)