

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #1096

Parent project # 698 (New): [PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan

[Requirement definition]

11 Aug 2025 15:47 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	07 Aug 2024
Priority:	Normal	Due date:	30 Nov 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 30 Oct 2025 13:32 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#2 - 05 Nov 2025 11:31 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed