

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #1097

Parent project # 698 (New): [PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan

[Internal Design]

11 Aug 2025 15:48 - Siriporn Nimitmuenwai

| | | | |
|----------------------------|----------------|------------------------|-------------|
| Status: | Closed | Start date: | 11 Aug 2024 |
| Priority: | Normal | Due date: | 30 Nov 2024 |
| Assignee: | Nattapol Poeam | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Finish date: | | DB skills: | Not using |
| Programming skills: | No development | OS skills: | Not using |
| Description | | | |

History

#1 - 30 Oct 2025 13:32 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#2 - 05 Nov 2025 11:31 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed