

DENSO Philippines Corporation - Project progress work #111

Parent project # 541 (Closed): [PJ230047]Real-Time Shopper System for Denso Philippines

[Internal Design] DB and various functions, man-hour calculation

19 Oct 2023 12:01 - Ryo Nozaki

Status:	Closed	Start date:	13 Nov 2023
Priority:	Normal	Due date:	05 Apr 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	16.00 hours
Finish date:		DB skills:	
Programming skills:		OS skills:	
Description			

History

- #1 - 01 Nov 2023 18:50 - Ryo Nozaki
- Project changed from DENSO Philippines Corporation to 40
- #2 - 08 Jan 2024 19:21 - Kittisak Isarapongporn
- Status changed from New to In Progress
- #3 - 30 Mar 2024 15:52 - Ryo Nozaki
- Due date changed from 14 Nov 2023 to 05 Apr 2024
- #4 - 01 May 2024 16:43 - Ryo Nozaki
- Status changed from In Progress to Closed
- #5 - 04 May 2024 16:30 - Ryo Nozaki
- Project changed from 40 to DENSO Philippines Corporation
- Parent task set to #541
- #6 - 04 Nov 2025 16:55 - Siriwilai Chaiwattanaphon
- % Done changed from 0 to 100