

Mitsui Precision Thai Co.,Ltd - Project progress work #1118

Parent project # 911 (In Progress): [PJ250016] Management system stock and process "Pegasus" #1

[Coding]

11 Aug 2025 17:00 - Siriporn Nimitmuenwai

Status:	New	Start date:	09 Oct 2025
Priority:	Normal	Due date:	13 Jan 2026
Assignee:	Ronnagon Kongsuwan	% Done:	30%
Category:		Estimated time:	272.00 hours
Target version:		Spent time:	16.00 hours
Finish date:		DB skills:	Not using
Programming skills:	Web/PHP	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 1710: [Coding] Master Data -WH,PD			New
Project progress work # 1711: [Coding] Inbound - Outbound Inquiry, Tracking, Tag Label ...			New
Project progress work # 1712: [Coding] Import Purchase Order -WH			Closed
Project progress work # 1713: [Coding] Import Schedule Raw Material Receiving (Plan) -WH			Closed
Project progress work # 2817: [Coding] Inbound Material Page -WH			Closed
Project progress work # 2818: [Coding] Purchase Order Page -WH			Closed
Project progress work # 2819: [Coding] Print Purchase Order Domestic -WH			Closed
Project progress work # 2820: [Coding] Print Purchase Order International -WH			New
Project progress work # 2821: [Coding] IQC Material Page -WH			New
Project progress work # 2822: [Coding] Import Schedule Raw Material Request (Plan) -WH,PD			New
Project progress work # 2823: [Coding] Raw Material Request Page -WH,PD			New
Project progress work # 2824: [Coding] Print Raw Material Request -WH,PD			New
Project progress work # 2825: [Coding] Import Schedule FG Production (Plan) -PD			New
Project progress work # 2826: [Coding] Inbound Production Page -PD			New
Project progress work # 2827: [Coding] Outbound Material Usage Page -PD			New
Project progress work # 2828: [Coding] IQC FG Page -PD			New
Project progress work # 2829: [Coding] Outbound FG (Production) To WH Page -WH,PD			New
Project progress work # 2830: [Coding] Print Finished Goods Pay In Stock Sheet -PD			New
Project progress work # 2831: [Coding] Outbound Delivery Page -WH			New
Project progress work # 2832: [Coding] Stock Management -WH			New

History

#1 - 03 Sep 2025 15:40 - Siriporn Nimitmuenwai

- Due date changed from 19 Sep 2025 to 17 Nov 2025
- Start date changed from 26 May 2025 to 01 Oct 2025
- Estimated time set to 272.00 h
- Programming skills Web/PHP added
- Programming skills deleted (No development)