

NIPPN (Thailand) Co.,Ltd. - Project progress work #1126

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

[Coding] Master data

11 Aug 2025 17:15 - Siriporn Nimitmuenwai

<b>Status:</b>	Closed	<b>Start date:</b>	18 Aug 2025
<b>Priority:</b>	Normal	<b>Due date:</b>	13 Nov 2025
<b>Assignee:</b>		<b>% Done:</b>	99%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	408.00 hours
<b>Finish date:</b>		<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 1553: [Coding] Supplier name information			Closed
Project progress work # 1556: [Coding] Customer master			Closed
Project progress work # 1557: [Coding] Item master			Closed
Project progress work # 1558: [Coding] Supplier map			Closed
Project progress work # 1559: [Coding] Standard Packing Master			Closed
Project progress work # 1560: [Coding] Location master			Closed
Project progress work # 1562: [Coding] User master			Closed
Project progress work # 1563: [Coding] User Credential master			Closed
Project progress work # 1565: [Coding] Authority Master			Closed
Project progress work # 1567: [Coding] Bill of Materials			Closed
Project progress work # 1569: [Coding] NFT Product			Closed
Project progress work # 1570: [Coding] Pending Reason			Closed
Project progress work # 1684: [Coding] TippingPlace			Closed
Project progress work # 1690: [Coding] Timing of tipping			Closed
Project progress work # 1691: [Coding] Blending			Closed
Project progress work # 1692: [Coding] Warehouse master			Closed
Project progress work # 1693: [Coding] Email notifications			Closed
Project progress work # 2879: [Coding] BOM apply all functions			Closed
Project progress work # 2880: [Coding] Blending instruction BOM&Master			Closed

History

- #1 - 09 Sep 2025 14:13 - Siriporn Nimitmuenwai
  - Subject changed from [Coding] to [Coding] Master data
  - Due date changed from 12 Jun 2025 to 17 Nov 2025
  - Status changed from New to In Progress
  - Assignee changed from Kittisak Isarapongporn to Nattikorn Srisadet
  - Start date changed from 14 Mar 2025 to 18 Aug 2025
  - % Done changed from 0 to 80
  - Programming skills Web/PHP added
  - Programming skills deleted (No development)
- #2 - 29 Sep 2025 15:00 - Siriporn Nimitmuenwai
  - Due date deleted (17 Nov 2025)
  - Assignee deleted (Nattikorn Srisadet)
  - Start date deleted (18 Aug 2025)

- DB skills MS SQL Server added
- DB skills deleted (Not using)
- OS skills Windows server added
- OS skills deleted (Not using)

**#3 - 29 Sep 2025 15:00 - Siriporn Nimitmuenwai**

- % Done changed from 80 to 0

**#4 - 05 Nov 2025 08:08 - Siriwilai Chaiwattanaphon**

- Status changed from In Progress to Closed

**#5 - 12 Nov 2025 11:39 - Siriwilai Chaiwattanaphon**

- Status changed from Closed to In Progress

**#6 - 11 Dec 2025 10:32 - Siriwilai Chaiwattanaphon**

- Status changed from In Progress to Closed