

THAI MATTO NS CO.,LTD. - Project progress work #1164

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

[Requirement definition]

12 Aug 2025 11:32 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	09 Dec 2024
Priority:	Normal	Due date:	
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 29 Sep 2025 14:41 - Siriwilai Chaiwattanaphon

- Parent task changed from #873 to #900

#2 - 30 Sep 2025 10:47 - Siriwilai Chaiwattanaphon

- Status changed from New to In Progress

#3 - 30 Sep 2025 10:47 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#4 - 27 Oct 2025 15:23 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed