

Toyota Boshoku Filtration System (Thailand) Co.,Ltd - Project progress work #1178

Parent project # 536 (Closed): [PJ240027] Warehouse management system phase01

[Requirement definition]

12 Aug 2025 12:34 - Siriporn Nimitmuenwai

|                            |                |                        |             |
|----------------------------|----------------|------------------------|-------------|
| <b>Status:</b>             | Closed         | <b>Start date:</b>     | 01 Jul 2024 |
| <b>Priority:</b>           | Normal         | <b>Due date:</b>       |             |
| <b>Assignee:</b>           |                | <b>% Done:</b>         | 100%        |
| <b>Category:</b>           |                | <b>Estimated time:</b> | 0.00 hour   |
| <b>Target version:</b>     |                | <b>Spent time:</b>     | 0.00 hour   |
| <b>Finish date:</b>        |                | <b>DB skills:</b>      | Not using   |
| <b>Programming skills:</b> | No development | <b>OS skills:</b>      | Not using   |
| <b>Description</b>         |                |                        |             |

History

#1 - 03 Dec 2025 16:07 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#2 - 03 Dec 2025 16:07 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed