

YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #1188

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

Project progress work # 1184 (In Progress): [Coding] Software development (Web)

[Coding] Import schedule production (assy, press, inj) and delivery for 1 months to 4 months

13 Aug 2025 15:01 - Siriporn Nimitmuenwai

| | | | |
|---------------------|--------------------|-----------------|-------------|
| Status: | Close request | Start date: | 12 May 2025 |
| Priority: | Normal | Due date: | 14 May 2025 |
| Assignee: | Ronnagon Kongsuwan | % Done: | 100% |
| Category: | | Estimated time: | 24.00 hours |
| Target version: | | Spent time: | 0.00 hour |
| Finish date: | | DB skills: | Not using |
| Programming skills: | Web/PHP | OS skills: | Not using |
| Description | | | |

History

#1 - 13 Aug 2025 15:22 - Siriporn Nimitmuenwai

- Due date changed from 14 Aug 2025 to 14 May 2025
- % Done changed from 0 to 100

#2 - 10 Sep 2025 10:49 - Siriporn Nimitmuenwai

- Estimated time set to 24.00 h
- Programming skills Web/PHP added
- Programming skills deleted (No development)

#3 - 06 Oct 2025 14:31 - Siriwilai Chaiwattanaphon

- Status changed from New to Close request