

YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #1198

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

Project progress work # 1184 (In Progress): [Coding] Software development (Web)

[Coding] Add new page & Implement QC process for production (Assy, Inj, Press)

13 Aug 2025 15:12 - Siriporn Nimitmuenwai

Status:	Close request	Start date:	14 Aug 2025
Priority:	Normal	Due date:	29 Aug 2025
Assignee:	Ronnagon Kongsuwan	% Done:	100%
Category:		Estimated time:	96.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	Web/PHP	OS skills:	Not using
Description			

History

- #1 - 10 Sep 2025 11:08 - Siriporn Nimitmuenwai**
- Due date changed from 19 Aug 2025 to 29 Aug 2025
 - % Done changed from 0 to 20
 - Estimated time set to 96.00 h
 - Programming skills Web/PHP added
 - Programming skills deleted (No development)
- #2 - 06 Oct 2025 14:38 - Siriwilai Chaiwattanaphon**
- % Done changed from 20 to 100
- #3 - 06 Oct 2025 14:44 - Siriwilai Chaiwattanaphon**
- Status changed from New to Close request