

ATA Casting Technology Co., Ltd. - Parent project #1217

[PJ250051] Change location SR1000 traceability NMT line for ATA 50%

22 Aug 2025 13:52 - Siriporn Nimitmuenwai

Status:	In Progress	Start date:	01 Sep 2025
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 1218: [Requirements definition]			New
Project progress work # 1219: [Internal Design]			New
Project progress work # 1220: [Coding]			New
Project progress work # 1221: [Installation&On-site support]			New