

ATA Casting Technology Co., Ltd. - Project progress work #1221

Parent project # 1217 (In Progress): [PJ250051] Change location SR1000 traceability NMT line for ATA 50%

[Installation&On-site support]

22 Aug 2025 13:58 - Siriporn Nimitmuenwai

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			