

Tomas Tech Co.,Ltd. - Project progress work #1226

Parent project # 533 (New): [PJ*****]General and administrative expenses

Project progress work # 1223 (New): [Requirement definition]

Estimate cost for DAIFUKU - PCG WET4

22 Aug 2025 14:40 - Siriporn Nimitmuenwai

Status:	Confirmation request	Start date:	22 Aug 2025
Priority:	Normal	Due date:	26 Aug 2025
Assignee:	Warit Chunlaka	% Done:	100%
Category:	Estimated ME-Cost	Estimated time:	24.00 hours
Target version:		Spent time:	4.00 hours
Finish date:	22 Aug 2025	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

- #1 - 22 Aug 2025 14:58 - Warit Chunlaka
- File 20250822_Estimate cost for DAIFUKU - PCG WET4_R1.xlsx added
 - Category set to Estimated ME-Cost
 - Status changed from New to Confirmation request
 - % Done changed from 0 to 100
 - Finish date set to 22 Aug 2025

Files

20250822_Estimate cost for DAIFUKU - PCG WET4_R1.xlsx	436 KB	22 Aug 2025	Warit Chunlaka
---	--------	-------------	----------------