

Tomas Tech Co.,Ltd. - Sales support #1229

Parent project # 533 (New): [PJ*****]General and administrative expenses
Project progress work # 1223 (New): [Requirement definition]

Palletizer - Kao (Concept)

22 Aug 2025 14:46 - Siriporn Nimitmuenwai

Status:	New	Start date:	25 Aug 2025
Priority:	Normal	Due date:	05 Sep 2025
Assignee:	Warit Chunlaka	% Done:	0%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	0.00 hour
Finish date:			
Description			
Step for Spec Meeting with customer <Sale : Hiroki san>			
Waiting customer set appointment date			
- Japanese : Inokuma san [inokuma.kazuma@kao.com]			
- Thai : Aphipu [aphipu@kao.com]			

History

- #1 - 22 Aug 2025 14:47 - Siriporn Nimitmuenwai
- Subject changed from Palletizer (Kao) to Palletizer - Kao
- #2 - 22 Aug 2025 14:48 - Siriporn Nimitmuenwai
- Subject changed from Palletizer - Kao to Palletizer - Kao (Concept)
- #3 - 22 Aug 2025 15:13 - Warit Chunlaka
- Tracker changed from Project progress work to Sales support
- Description updated
- Due date set to 05 Sep 2025
- Start date set to 25 Aug 2025
- Estimated time set to 80.00 h
- Programming skills deleted (No development)
- DB skills deleted (Not using)
- OS skills deleted (Not using)