

LOGISTICS ALLIANCE (THAILAND) CO.,LTD. - Parent project #1249

[PJ250046] CKD add new function Scope: Development of SoW stock CKD end month

22 Aug 2025 15:36 - Siriporn Nimitmuenwai

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Kittisak Isarapongporn	Spent time:	0.00 hour
Description			

History

#1 - 18 Nov 2025 08:20 - Siriwilai Chaiwattanaphon

Calculate CKD Stock end month

#2 - 18 Nov 2025 08:22 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed