AH BRAKE (THAILAND) CO., LTD. - Parent project #1269

[PJ250042] MOC traceability packing system for AH Brake for Line1 and Line2 Excel

22 Aug 2025 16:12 - Siriporn Nimitmuenwai

| Status: | Closed | Start date: | | |
|--|----------------|-------------|-----------|--------|
| Priority: | Normal | Due date: | | |
| Assignee: | Nattapol Poeam | Spent time: | 0.00 hour | |
| Description | | | | |
| | | | | |
| Subtasks: | | | | |
| Project progress work # 1270: [Requirement definition] | | | | Closed |
| Project progress work # 1271: [Internal Design] | | | | Closed |
| Project progress work # 1272: [Coding] | | | | Closed |
| Project progress work # 1273: [Installation&On-site support] | | | | Closed |

History

#1 - 13 Nov 2025 11:41 - Siriwilai Chaiwattanaphon

- 1. Hardware
- 1.1 License excel packing program AHT 2 Set 1.2 Delivery and Installation Fee 2 time

#2 - 13 Nov 2025 11:43 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

20 Dec 2025 1/1