

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Parent project #1279

[PJ250040] FTS TH Blow Mold#2 IoT system 100%

23 Aug 2025 10:21 - Siriporn Nimitmuenwai

Status:	In Progress	Start date:	13 Aug 2025
Priority:	Normal	Due date:	01 Dec 2025
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 1280: [Requirement definition]			Closed
Project progress work # 1281: [Internal Design]			Closed
Project progress work # 1282: [Coding] Hardware			Closed
Project progress work # 2788: [Coding] Hardware wiring			Closed
Project progress work # 2789: [Coding] Hardware Installation equipment module ethernet			Closed
Project progress work # 1283: [Installation&On-site support]			New
Project progress work # 2904: [Installation&On-site support] Molding 1 Wiring			Closed
Project progress work # 2905: [Installation&On-site support] Molding 1 Hardware install...			Closed
Project progress work # 2906: [Installation&On-site support] Molding 1 Hardware configu...			Closed
Project progress work # 2907: [Installation&On-site support] Molding 1 Software install...			Closed
Project progress work # 2908: [Installation&On-site support] Molding 1 UAT & Data valid...			Closed
Project progress work # 2909: [Installation&On-site support] Molding 2 Wiring			Closed
Project progress work # 2910: [Inatallation&On-site support] Molding 2 Hardware install...			Closed
Project progress work # 2911: [Installation&On-site support] Molding 2 Hardware configu...			Closed
Project progress work # 2912: [Installation&On-site support] Molding 2 Software install...			Closed
Project progress work # 2913: [Installation&On-site support] Molding 2 UAT & Data valid...			Closed
Project progress work # 2914: [Installation&On-site support] Teaching for UT			Closed
Project progress work # 2915: [Installation&On-site support] User Testing & Trial			Closed
Project progress work # 2916: [Installation&On-site support] Supports user feedback			Closed
Project progress work # 2917: [Installation&On-site support] Teaching for Go live			Closed
Project progress work # 2918: [Installation&On-site support] Go live			Closed
Project progress work # 2790: [Coding] Software			Closed
Project progress work # 2791: [Coding] Blow mold 1 Development			Closed
Project progress work # 2792: [Coding] Blow mold 2 Development			Closed
Project progress work # 2793: [Coding] Internal test			Closed

History


#1 - 17 Nov 2025 10:59 - Siriwilai Chaiwattanaphon

- File   Project schedule Traceability system for FTS\_R2\_20251114.xlsx added

#2 - 18 Dec 2025 15:56 - Siriwilai Chaiwattanaphon

- File   Project schedule Traceability system for FTS\_R2\_20251217.xlsx added

#3 - 18 Dec 2025 15:57 - Siriwilai Chaiwattanaphon

- File deleted (  Project schedule Traceability system for FTS\_R2\_20251114.xlsx)

Files

  Project schedule Traceability system for FTS_R2_20251217.xlsx	18 Dec 2025	Siriwilai Chaiwattanaphon
--	-------------	---------------------------