

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Project progress work #1280

Parent project # 1279 (In Progress): [PJ250040] FTS TH Blow Mold#2 IoT system 100%

[Requirement definition]

23 Aug 2025 10:22 - Siriporn Nimitmuenwai

<b>Status:</b>	Closed	<b>Start date:</b>	13 Aug 2025
<b>Priority:</b>	Normal	<b>Due date:</b>	22 Aug 2025
<b>Assignee:</b>	Panupong Raksakit	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	22 Aug 2025	<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			

History

#1 - 31 Oct 2025 11:05 - Siriwilai Chaiwattanaphon

- Assignee set to Panupong Raksakit

#2 - 31 Oct 2025 11:12 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#3 - 14 Nov 2025 15:24 - Siriwilai Chaiwattanaphon

- Due date set to 22 Aug 2025

- Status changed from New to Closed

- Start date set to 13 Aug 2025

- Estimated time set to 40.00 h

- Finish date set to 22 Aug 2025