

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Project progress work #1281

Parent project # 1279 (In Progress): [PJ250040] FTS TH Blow Mold#2 IoT system 100%

[Internal Design]

23 Aug 2025 10:27 - Siriporn Nimitmuenwai

<b>Status:</b>	Closed	<b>Start date:</b>	18 Aug 2025
<b>Priority:</b>	Normal	<b>Due date:</b>	06 Sep 2025
<b>Assignee:</b>	Panupong Raksakit	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	64.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	14 Sep 2025	<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			

History

#1 - 31 Oct 2025 11:05 - Siriwilai Chaiwattanaphon

- Assignee set to Panupong Raksakit

#2 - 31 Oct 2025 11:12 - Siriwilai Chaiwattanaphon

- % Done changed from 0 to 100

#3 - 14 Nov 2025 15:59 - Siriwilai Chaiwattanaphon

- Due date set to 14 Sep 2025
- Status changed from New to Closed
- Start date set to 01 Sep 2025
- Estimated time set to 80.00 h
- Finish date set to 14 Sep 2025

#4 - 14 Nov 2025 16:02 - Siriwilai Chaiwattanaphon

- Due date changed from 14 Sep 2025 to 06 Sep 2025
- Start date changed from 01 Sep 2025 to 18 Aug 2025
- Estimated time changed from 80.00 h to 64.00 h