

FTS AUTOMOTIVE (THAILAND) CO.,LTD - Project progress work #1283

Parent project # 1279 (In Progress): [PJ250040] FTS TH Blow Mold#2 IoT system 100%

[Installation&On-site support]

23 Aug 2025 10:28 - Siriporn Nimitmuenwai

Status:	New	Start date:	06 Sep 2025
Priority:	Normal	Due date:	01 Dec 2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Subtasks:			
Project progress work # 2904: [Installation&On-site support] Molding 1 Wiring			Closed
Project progress work # 2905: [Installation&On-site support] Molding 1 Hardware install...			Closed
Project progress work # 2906: [Installation&On-site support] Molding 1 Hardware configu...			Closed
Project progress work # 2907: [Installation&On-site support] Molding 1 Software install...			Closed
Project progress work # 2908: [Installation&On-site support] Molding 1 UAT & Data valid...			Closed
Project progress work # 2909: [Installation&On-site support] Molding 2 Wiring			Closed
Project progress work # 2910: [Inatallation&On-site support] Molding 2 Hardware install...			Closed
Project progress work # 2911: [Installation&On-site support] Molding 2 Hardware configu...			Closed
Project progress work # 2912: [Installation&On-site support] Molding 2 Software install...			Closed
Project progress work # 2913: [Installation&On-site support] Molding 2 UAT & Data valid...			Closed
Project progress work # 2914: [Installation&On-site support] Teaching for UT			Closed
Project progress work # 2915: [Installation&On-site support] User Testing & Trial			Closed
Project progress work # 2916: [Installation&On-site support] Supports user feedback			Closed
Project progress work # 2917: [Installation&On-site support] Teaching for Go live			Closed
Project progress work # 2918: [Installation&On-site support] Go live			Closed

History

#1 - 31 Oct 2025 11:00 - Siriwilai Chaiwattanaphon

- Start date deleted (23 Aug 2025)

#2 - 31 Oct 2025 11:11 - Siriwilai Chaiwattanaphon

- Due date set to 19 Oct 2025
- Assignee set to Panupong Raksakit
- Start date set to 18 Oct 2025

#3 - 14 Nov 2025 16:03 - Siriwilai Chaiwattanaphon

- Due date deleted (19 Oct 2025)
- Assignee deleted (Panupong Raksakit)
- Start date deleted (18 Oct 2025)